attrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 22-Nov-14
Time 8:48 AM

Contract No.:  04-0120F4

Diary #: 413 Const Calendar Day: 619

Inspector Name: Feather, Bernard

Date: 13-Feb-2014  Thursday
Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored

Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 21-Nov-14 Status: Approved
Weather

Temperature 7 AM
Precipitation

Working Day If no, explain:

12 PM 4PM

Condition clear, cool

Diary: Dispute
General Comments
Weekly safety meeting 0800-0900. Track progress of FWS mechanical piping installation. Misc MEP .
paperwork and write diaries. There is no CCO 354 mobilization today due to work in the yard.
04-0120F4 Bid Item: 123 0-000-000.123 CCSF WATER MAIN (12 NPS)
F.W. SPENCER AND SON, INC
Diary: Dispute
DIP Pipe Testing 123  0-000-000.123 -
Narciso Biagi and Josh Johnson spent 4 hours of the shift installing a test port in the last section of the
SAS 10" CCSF Sewer Main.
04-0120F4 Bid Item: 129 0-000-000.129 BOOSTER PUMP STATION
F.W. SPENCER AND SON, INC
Di ary: Dispute
Booster Pump 129  0-000-000.129 =
Bill O'Sullivan, ABF, was informed via email that the Control Station enclosure, per the Contract Special
Provisions, was to be a NEMA 4 enclosure. NEMA 4 means it is to be water tight. However, when FWS
opened the box on Monday, 2/10/2014, to switch out the pump, it was apparent the box is not water tight.
There was moisture inside the box and the operations manual inside the box was soggy. Just looking at
the box, it does not appear to seal completely.
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
SMITH-EMERY SF
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Dispute
Contractor: SMITH-EMERY SF
Certified Welding Ins OTH STEVEN JENSEN 8.00 0.00 0.00 8.00 D
Di ary: Dispute
Mechanical Piping 001 0-MSI-EFA.187 —~
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 413 Date: 13-Feb-2014  Thursday

Steve Jensen preformed the welding QC for the FWS work in fabricating the connection for the SAS
carbon steel piping to the skyway. The work was specified as CCO 187 work in the response to RFI 3451.

CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC

Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks
Contractor: F.W. SPENCER AND SON, INC

Welder JNM RICHARD KIIKVEE 8.00 0.00 0.00 8.00
Plumber/Pipefitter JNM NARCISO BIAGI 4.00 0.00 0.00 4.00
Plumber/Pipefitter FOR TOM COLOMBO 8.00 0.00 0.00 8.00

Diary:

Mechanical Piping 001  0-MSI-EFA.187

Rick Kiikvee spent the shift in the FWS yard at Pier 7 welding the carbon steel offsets for the connection of
the 2 1/2" DW and 4" CA lines from the SAS to the Skyway pipe systems per the direction given in RFI
3451. He used the 1.2KW welder and small tools in this operation.

Narciso Biagi and Josh Johnson spent 4 hours of the shift grooving the end of the 10" CCSF Sewer Main
using a rented WACHS split ring cutter and groover. This pipe was being groove to accommodate a
Victaulic fitting for the connection of the SAS piping to the Skyway piping per the direction given in RFI
3485R01 and R02. This operation required a 2.4 HP generator.

Tom Colombo spent 8 hours assisting in these operations as general foreman.

FWS submitted several CCO 187 extra work bills, all of which were rejected because they used the wrong
equipment rental rates for the Generator and welder.
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